
Monroe County Department of Transportation

Ongoing Construction Update - August 11, 2009

Brighton
Brighton Henrietta Town Line Road: West Henrietta Road (Rt 15) to South Winton Road Contact: Rob Kozarits (585-753-7747)

Brighton Henrietta Town Line Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place at night starting week of August 10, 2009

Percent complete:  %

Lane closures during night time milling and paving operations, daily lane closures during drainage adjustments and signal detector installation; flaggers at intersections

Crittenden Road: East River Road to West Henrietta Road (Rt 15) Contact: Tony Halaris (585-753-7738)

Crittenden Road Resurface Scheduled start date: 06/15/2009

Scheduled end date: 08/29/2009Cold In Place Recycle completed. Scheduling Novachip paving - week of Aug 24

Percent complete: 50 %

East River Road: RR Crossing to City Line Contact: Tony Halaris (585-753-7738)

East River Road Spot Repair, Novachip Scheduled start date:

Scheduled end date:Prep work schjeduled for next couple of weeks -Novachip scheduled for the week of Aug 24

Percent complete: 5 %

East River Road: City Line to West Henrietta Road (Rt 15) -85' West of intersection Contact: Tony Halaris (585-753-7738)

East River Road Mill & Resurface Scheduled start date: 07/19/2009

Scheduled end date:milling, paving, and striping complete

Percent complete: 100 %

South Winton Road: Westfall Road to Brighton Henrietta Town Line Road Contact: Rob Kozarits (585-753-7747)

South Winton Road Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place at night starting September 2009

Percent complete:  %

Chili
Chili Center Coldwater Road: Chili Avenue (Rt 33A) to Westside Drive Contact: Tom Frys (585-753-7741)

Chili Center Coldwater Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2009 Construction

Percent complete:  %

Stottle Road: Over Black Creek to Between Chili Ave. and Stryker Rd. Contact: Karen Cox (585-753-7742)

Stottle Road Bridge Replacement Replace Bridge BIN 3317470 Scheduled start date: 07/10/2007

Scheduled end date: 11/30/2009Road closed to through traffic on June 29.  Road will reopen approximately 5 months from closure date.

Percent complete: 30 %

Project detour: Chili Avenue-Union Street-Bowen Road
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Clarkson
Clarkson - Parma Town Line Road: Over Salmon Creek Tributary to Between Ridge Road and Peck Road Contact: Tom Frys (585-753-7741)

Clarkson-Parma Town Line Rd./Salmon Ck. Trib. Replace Culvert S.I.N. 11-254-016 Scheduled start date:

Scheduled end date:Construction expected to last 12 weeks

Percent complete: 25 %

The road will be closed on July 20 and a detour will be posted.

Redman Road: West Ridge Road (Rt104) to Clarkson Hamlin Town Line Contact: Mike Slattery (585-753-7734)

Redman Road True & Level Scheduled start date:

Scheduled end date:Project completed. To be surface treated in 2010.

Percent complete: 100 %

Gates
Elmgrove Road: Buffalo Road to Route 531 Bridge Contact: Tom Frys (585-753-7741)

Elmgrove Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2009 Construction

Percent complete:  %

Hinchey Road: Pixley Road to Howard Road Contact: Tony Halaris (585-753-7738)

Hinchey Road Resurface Scheduled start date:

Scheduled end date:Work scheduled - Week of Sept 7

Percent complete: 30 %

Hinchey Road: Howard Road to Chili Avenue Contact: Tony Halaris (585-753-7738)

Hinchey Road Micro Pave Scheduled start date: 05/05/2009

Scheduled end date: 05/15/2009Micropave completed.

Percent complete: 100 %

Greece
Dewey Avenue: Dorsey Road to Latta Road Contact: Hank Herdzik (585-753-7729)

Dewey Avenue Mill & Resurface Scheduled start date: 08/28/2009

Scheduled end date: 09/25/2009Scheduled for end of August through September 2009 construction. Night work operations for Milling and Paving will take place in the 

section from Britton Road to McGuire Road. Percent complete: 0 %

Two way traffic will be maintained.

Dewey Avenue: Beach Avenue to Edgemere Drive Contact: Tony Halaris (585-753-7738)

Dewey Avenue Micro Pave Scheduled start date: 06/08/2009

Scheduled end date: 06/19/2009Micropave completed.

Percent complete: 100 %

English Road: North Greece Road to Fetzner Road Contact: Hank Herdzik (585-753-7729)

English Road Overlay with limited milling Scheduled start date: 09/28/2009

Scheduled end date: 10/21/2009Scheduled for construction in the end of September in ot October 2009.

Percent complete: 0 %

Two way traffic will be maintained

Flynn Road: Over Northrup Creek to Between Kuhn and Frisbee Roads Contact: Karen Cox (585-753-7742)

Page 2 of 11U:\Crystal Reports\SimpleCCPL_w-recordnumberAndProjectYear.rpt 8/11/2009  8:01



Flynn Road Bridge Deck Sealing B.I.N. 3317590 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction to start at end of August 2009

Percent complete:  %

work to be accomplished under flagged 2 way traffic

Island Cottage Road: Janes Road to Edgemere Drive Contact: Tony Halaris (585-753-7738)

Island Cottage Road Surface Treat Scheduled start date:

Scheduled end date:Scheduling work for week of Aug 10

Percent complete:  %

Kuhn Road: Flynn Road to Long Pond Road Contact: Tony Halaris (585-753-7738)

Kuhn Road Pave Smooth Seal Scheduled start date:

Scheduled end date:Scheduling work with town and vendor - Week of Aug 17

Percent complete:  %

Long Pond Road: Ridgeway Avenue to Maiden Lane Contact: Hank Herdzik (585-753-7729)

Long Pond Road Mill & Resurface Scheduled start date: 08/08/2009

Scheduled end date: 09/04/2009Scheduled for  August 2009 construction 

 Night work operations for Milling and Paving will take place in the section from Holmes Road to Mitchell Road, north of Rt 104. Percent complete: 25 %

Two way traffic will be maintained.

Mill Road Phase I: Long Pond Road to Larkin Creek Contact: Hank Herdzik (585-753-7729)

Mill Road I Reconstruction and replace culvert 05-251-269 Scheduled start date: 10/13/2008

Scheduled end date: 07/24/2010Watermain, storm sewer installation and road reconstruction are underway.

Percent complete: 40 %

To facilitate road reconstruction East Bound traffic is being diverted around Mill Road via a detour of North Ave., English Rd., to Long Pond Road. Mill Road is open to 

traffic One Way Westbound.

North Greece Road: Latta Road to Frisbee Hill Road Contact: Tom Frys (585-753-7741)

North Greece Road Hot Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Summer 2010 Construction

Percent complete:  %

Ridgeway Avenue: Manitou Road to Elmgrove Road Contact: Tony Halaris (585-753-7738)

Ridgeway Avenue Cold Recycle & Surface Treat Scheduled start date: 07/15/2009

Scheduled end date: 08/24/2009Cold In Place Recycle completed 7/17/09, scheduling surface treatment with vendor

Percent complete:  %

Hamlin
Brick Schoolhouse Road: Walker Lake Ontario Road to Hamlin Parma Town Line Contact: Mike Slattery (585-753-7734)

Brick Schoolhouse Road Surface Treat Scheduled start date: 07/15/2009

Scheduled end date: 09/01/2009Minor shoulder back-up to be completed the week of 8/10/09.

Percent complete: 85 %

Brick Schoolhouse Road: Over Sandy Creek to Between Hidden Creek Lane and Redman Road Contact: Karen Cox (585-753-7742)

Brick Schoolhouse Road Bridge Deck Sealing B.I.N. 3361660 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction to start at end of August 2009

Percent complete:  %

work will be accomplished under flagged 2 way traffic.

Jacobs Road: Redman Road to Priem Road Contact: Tim Joyce (585-753-7743)

Jacobs Road Armor Joint Replacement S.I.N 06-555-060 Scheduled start date: 08/10/2009
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Scheduled end date:Work scheduled to commence week of Aug 10, 2009.

Percent complete: 0 %

Lake Road West Fork: Church Road to Moscow Road Contact: Mike Slattery (585-753-7734)

Lake Road West Fork Repair edges, Prep for 2010 Surface Treat Scheduled start date: 07/20/2009

Scheduled end date: 08/15/2009Minor shoulder back-up work to be completed the week of 8/3/09.

Percent complete: 90 %

Lake Road West Fork: Over Brush Creek to Between Lake and Church Roads Contact: Tim Joyce (585-753-7743)

Lake Road West Fork Culvert Sliplining  S.I.N. 06-234-001 Scheduled start date:

Scheduled end date:Work to commence week of  August 3rd, 2009 (Long lead time on plastic elliptical pipe)

Percent complete:  %

North Hamlin Road: Over Sandy Creek to Between Lake  Road E & W Fork Contact: Karen Cox (585-753-7742)

North Hamlin Road Bridge Painting B.I.N. 3317640 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction start at end of August 2009

Percent complete:  %

work will be accomplished under flagged, two-way traffic.

Redman Road: Clarkson Hamlin Town Line to Roosevelt Highway (Rt18) Contact: Mike Slattery (585-753-7734)

Redman Road Surface Treat Scheduled start date: 07/06/2009

Scheduled end date: 09/01/2009Minor shoulder back-up to be completed the week of 8/10/09.

Percent complete: 85 %

Redman Road: Over Sandy Creek to Between Clarkson-Parma TL Rd. & Roosevelt Hwy. Contact: Karen Cox (585-753-7742)

Redman Road Bridge Painting B.I.N. 3317650 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction start at end of August 2009

Percent complete:  %

work will be accomplished under flagged two way traffic

Henrietta
Calkins Road: West Henrietta Road (Rt15) to I-390 / Middle Road Contact: Rob Kozarits (585-753-7747)

Calkins Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting late September - early October 2009

Percent complete:  %

East River Road: I-90 to Bailey Road Contact: Jim Gagnier (585-753-7732)

East River Road Pave Smooth Seal Scheduled start date: 07/15/2009

Scheduled end date: 09/04/2009Asphalt prep to begin the week of 6/29

Percent complete: 5 %

East River Road: Rush Henrietta Town Line Road to I-90 Contact: Tom Frys (585-753-7741)

East River Road Hot Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2010 Construction

Percent complete:  %

Edgewood Avenue: Jefferson Road to Brighton Henrietta Town Line Contact: Jim Gagnier (585-753-7732)

Edgewood Avenue Cold Recycle & Resurface Scheduled start date: 06/22/2009

Scheduled end date: 09/10/2009Paving & Striping complete from Jefferson to RR,  RR to Canal to be paved after water main repair is complete.

Percent complete: 85 %

Martin Road: East River Road to Telephone Road Contact: Jim Gagnier (585-753-7732)
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Martin Road Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 08/21/2009Asphalt prep complete, surface treat in August

Percent complete: 20 %

Pinnacle Road: North I-90 to South of Stone Road Contact: Jim Gagnier (585-753-7732)

Pinnacle Road Spot Repair, True & Level, Surface Treat (shoulders 

Only)

Scheduled start date: 07/13/2009

Scheduled end date: 09/04/2009Shoulders only, prep work begun.

Percent complete: 40 %

Ward Hill Road: East Henrietta Road (Rt 15A) to Pinnacle Road Contact: Jim Gagnier (585-753-7732)

Ward Hill Road Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 08/31/2009Asphalt prep complete, surface treat scheduled for week of August 17.

Percent complete: 20 %

Irondequoit
Culver Road: East Ridge Road to Irondequoit Bay Outlet Bridge Contact: Hank Herdzik (585-753-7729)

Culver Road Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.

Percent complete: 0 %

Two way traffic will be maintained.

Culver Road: NYS Route 104 to East Ridge Road Contact: Tony Halaris (585-753-7738)

Culver Road Pave Smooth Seal Scheduled start date:

Scheduled end date:Scheduling work with town and vendor  for the week of Aug 24

Percent complete:  %

East Ridge Road: Culver Road to I-590 Contact: Hank Herdzik (585-753-7729)

East Ridge Road Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.  Night work operations for Milling and Paving will take place in the section from Ridgewood 

Drive to the Wegman's signal. Percent complete: 0 %

Two way traffic will be maintained.

Lakeshore Blvd.& Sweet Fern Road: St. Paul Boulevard to Culver Road Contact: Tony Halaris (585-753-7738)

Lakeshore Blvd.& Sweet Fern Road Pave Smooth Seal Scheduled start date:

Scheduled end date:Scheduling work for week of Aug 17

Percent complete:  %

North Goodman Street: City Line to East Ridge Road Contact: Hank Herdzik (585-753-7729)

North Goodman Street Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.  Night work operations for Milling and Paving will take place in the section from Dix Street 

to E. Ridge Road. Percent complete: 0 %

Two way traffic will be maintained.

Thomas Avenue: St. Paul Boulevard to Pattonwood Drive Contact: Hank Herdzik (585-753-7729)

Thomas Avenue Mill & Resurface Scheduled start date:

Scheduled end date:Scheduled for the 2010 construction season.

Percent complete: 0 %

Two way traffic will be maintained.

Titus Avenue: Cooper Road to Portland Avenue Contact: Tony Halaris (585-753-7738)

Titus Avenue Drainage system replacement / repair Scheduled start date:
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Scheduled end date:Scheduling work with town

Percent complete:  %

Mendon
Boughton Hill Road: Quaker Meeting House Road to County Line Contact: Jim Gagnier (585-753-7732)

Boughton Hill Road Prep for 2010 Surface Treat Scheduled start date: 07/13/2009

Scheduled end date: 09/04/2009Prep begun for 2010 Surface treat

Percent complete:  %

Parrish Road: West Bloomfield Road to Mendon Ionia Road (Rt 64) Contact: Jim Gagnier (585-753-7732)

Parrish Road Prep for 2010 Surface Treat Scheduled start date: 07/22/2009

Scheduled end date: 09/04/2009Prep to begin in July for 2010 surface treat

Percent complete:  %

Pond Road: Clover Street (Rt 65) to West Bloomfield Road Contact: Jim Gagnier (585-753-7732)

Pond Road Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 09/04/2009Asphalt prep complete to Douglas Rd, surface treat scheduled for week of August 17

Percent complete: 20 %

West Bloomfield Road: County Line to Boughton Hill Road Contact: Jim Gagnier (585-753-7732)

West Bloomfield Road Recycle and Surface Treat Scheduled start date: 06/29/2009

Scheduled end date: 08/31/2009Cold recycling completed, Surface treat scheduled for week of August 17.

Percent complete: 50 %

Odgen
Hubbell Road: Whittier Road to Colby Street Contact: Mike Slattery (585-753-7734)

Hubbell Road Recycle & Surface Treat Scheduled start date: 06/15/2009

Scheduled end date: 09/15/2009The cold-in-place recyling has been completed. To be surface treated in mid August.

Percent complete: 70 %

Ogden Center Road: Union Street (Rt 259) to Gillette Road Contact: Mike Slattery (585-753-7734)

Ogden Center Road Surface Treat Scheduled start date: 07/15/2009

Scheduled end date: 08/10/2009Shoulder back -up work to be completed the week of 8/10/09. Surface treat scheduled for 2010

Percent complete: 75 %

Shepard Road: Gillett Road to Manitou Road Contact: Mike Slattery (585-753-7734)

Shepard Road Prep for 2010 Surface Treat Scheduled start date: 07/15/2009

Scheduled end date: 09/01/2009True & leveling has been completed. Minor ditch work to be completed the week of 8/3/09.

Percent complete: 75 %

Stony Point Road: Union Street (Rt 259) to Buffalo Road (Rt 33) Contact: Tom Frys (585-753-7741)

Stony Point Road Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Fall 2009-Spring 2010 Construction

Percent complete:  %

Parma
Bennett Road: Curtis Road to Huffer Road Contact: Mike Slattery (585-753-7734)

Bennett Road Recycle & Surface Treat Scheduled start date:
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Scheduled end date:The first surface treatment is complete. The filling and cutting back of the shoulders is under way .

Percent complete: 75 %

Burritt Road: Parma Corners Hilton Road (Rt 259) to Manitou Road Contact: Mike Slattery (585-753-7734)

Burritt Road Prep for 2010 Surface Treat Scheduled start date:

Scheduled end date:

Percent complete: 1 %

Clarkson-Parma Town Line Road: Over Salmon Creek Tributary to Between Peck Road and Deerfield CC Contact: Tim Joyce (585-753-7743)

Clarkson-Parma Town Line Road Membrane Waterproofing S.I.N. 11-254-179 Scheduled start date: 07/06/2009

Scheduled end date: 07/16/2009Work schedule to start July 6, 2009

Percent complete: 100 %

Curtis Road: Hamlin Parma Town Line to Manitou Road Contact: Tom Frys (585-753-7741)

Curtis Road Cold Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Spring 2010 Construction

Percent complete:  %

East Avenue: Parma Corners Hilton Road (Rt 259) to Bennett Road Contact: Mike Slattery (585-753-7734)

East Avenue Pave Smooth Seal Scheduled start date:

Scheduled end date:No work has been performed at this time.

Percent complete: 0 %

Huffer Rd: Hamlin parma Townline Road to North Ave Contact: Mike Slattery ()

Huffer Rd Recycle and surface treat Scheduled start date: 07/30/2009

Scheduled end date: 09/15/2009Recycle complete, scheduling surface treatment.

Percent complete: 75 %

Lighthouse Road: Curtis Road to Lake Ontario Contact: Mike Slattery (585-753-7734)

Lighthouse Road Surface Treat Scheduled start date:

Scheduled end date:Prep work underway, scheduling surface treat.

Percent complete: 25 %

Parma Center Road: Over Salmon Creek to Between Spencer and Draffin Roads Contact: Karen Cox (585-753-7742)

Parma Center Road Bridge Painting and Deck Sealing B.I.N. 3317200 Scheduled start date:

Scheduled end date:ARRA Project.  Expect construction to start at end of August 2009

Percent complete:  %

work will be accomplished under flagged 2 way traffic

Wilder Road: Bennett Road to Manitou Road Contact: Mike Slattery (585-753-7734)

Wilder Road Pave Smooth Seal Scheduled start date:

Scheduled end date:Performing ditching work and installing new drainage pipe.

Percent complete: 15 %

Wilder Road: Over Salmon Creek to Between Manitou Rd. and Bennett Rd. Contact: Rob Kozarits (585-753-7747)

Wilder Road Bridge Preventative Maintenance Preventative Bridge Maintenance BIN 3317810 Scheduled start date:

Scheduled end date:Wilder Road will be closed to through traffic June 29 2009 and re opened by September 2009.  Follow Posted Detour

Percent complete: 25 %

Penfield
Baird Road: Penfield / Perinton Town Line to Penfield Road (Rt 441) Contact: Jim Gagnier (585-753-7732)

Baird Road Hot Recycle & Resurface Scheduled start date: 06/10/2009
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Scheduled end date: 07/24/2009Complete

Percent complete: 100 %

Creek Street: Plank Road to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Creek Street Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Summer 2010

Percent complete:  %

Five Mile Line Road: Linden Avenue to Ridge Road (Rt 404) Contact: Rob Kozarits (585-753-7747)

Five Mile Line Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to begin in Spring 2010

Percent complete:  %

Panorama Trail: Over Irondequoit Creek to Between NYS Rt 441 and Penfield Road Contact: Karen Cox (585-753-7742)

Panorama Trail Bridge Painting and Deck Sealing B.I.N. 1095720 Scheduled start date:

Scheduled end date:ARRA Project. Expect construction to be started end of August 2009.

Percent complete:  %

work to be accomplished under flagged 2 way traffic.

State Road: Plank Road to Jackson Road Contact: Jim Gagnier (585-753-7732)

State Road Recycle & Resurface Scheduled start date: 06/22/2009

Scheduled end date: 09/04/2009Cold recycling complete, water main upgrade to begin 7/13

Percent complete: 50 %

Whalen Road: Five Mile Line Road to Atlantic Avenue (Rt 286) Contact: Rob Kozarits (585-753-7747)

Whalen Road Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Summer 2010

Percent complete:  %

Perinton
Ayrault Road: Palmyra Road (Rt 31) to Turk Hill Road Contact: Jim Gagnier (585-753-7732)

Ayrault Road Mill & Resurface Scheduled start date: 08/24/2009

Scheduled end date: 09/03/2009Milling scheduled for last week of August

Percent complete: 0 %

Turk Hill Road: Macedon Center Road (Rt 31F) to Whitney Road Contact: Jim Gagnier (585-753-7732)

Turk Hill Road Mill & Resurface Scheduled start date: 08/14/2009

Scheduled end date: 09/08/2009Scheduling work with town and vendor

Percent complete:  %

Whitney Road: Perinton-Penfield Town Line to Turk Hill Road Contact: Rob Kozarits (585-753-7747)

Whitney Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Spring 2010.  Drainage pipe at Rte 250 intersection to be replaced in October 2009

Percent complete:  %

Woolston Road: Perinton-Pittsford Town Line to Town Jurisdiction Contact: Jim Gagnier (585-753-7732)

Woolston Road Prep for 2010 Surface Treat Scheduled start date: 08/03/2009

Scheduled end date: 09/04/2009Scheduling work with town and vendor

Percent complete: 0 %

Pittsford
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Marsh Road: Over Cullen's Run Creek to Between Springdale Lock and Pittsford-Palmyra Road (Rt. 31) Contact: Karen Cox (585-753-7742)

Marsh Road/Cullen's Run Ck. Rehabilitate Bridge BIN 3317870 Scheduled start date: 07/06/2007

Scheduled end date: 11/30/2009Project will start July 28.  Traffic signal will become operational week of August 3

Percent complete: 10 %

Traffic through the site will be alternating one-way traffic, controlled by a temporary signal

Riga
Griffin Road: Palmer Road to Chili Riga Town Line Road Contact: Mike Slattery (585-753-7734)

Griffin Road Reclamation & Resurface Scheduled start date:

Scheduled end date:Paving has begun and will be completed the week of 8/10/09.

Percent complete: 65 %

Palmer Road: Chili Riga Center Road (Rt 33A) to Robertson Road Contact: Mike Slattery (585-753-7734)

Palmer Road Surface Treat Scheduled start date:

Scheduled end date:Project has been completed.

Percent complete: 100 %

Park Road: Buffalo Road (Rt 33) to North Main Street Contact: Mike Slattery (585-753-7734)

Park Road Surface Treat Scheduled start date: 07/06/2009

Scheduled end date: 09/01/2009The surface treatment has been completed. Road to be swept the week of 8/10/09.

Percent complete: 80 %

Robertson Road: Chili Riga Road (Rt 36) to Palmer Road Contact: Mike Slattery (585-753-7734)

Roberston Road Surface Treat Scheduled start date: 07/30/2009

Scheduled end date:True & leveling is complete. Surface treatment is scheduled for late August.

Percent complete: 45 %

Rush
East River Road: County Line to Rush West Rush Road Contact: Tom Frys (585-753-7741)

East River Road Recycle & Resurface Scheduled start date:

Scheduled end date:ARRA Scheduled for Summer 2010 Construction

Percent complete:  %

Five Points Road: Honeoye Falls No. 6 Road to Rush West Rush Road Contact: Jim Gagnier (585-753-7732)

Five Points Road Prep for 2010 Surface Treat Scheduled start date: 06/22/2009

Scheduled end date: 07/10/2009Asphalt prep and shoulder back- up is complete

Percent complete: 100 %

Works Road: Livingston County Line to Phelps Road Contact: Jim Gagnier (585-753-7732)

Works Road Surface Treat Scheduled start date: 06/10/2009

Scheduled end date: 08/28/2009Asphalt prep complete, scheduling surface treat

Percent complete: 10 %

Sweden
Gordon Road: Sweden Walker Road to Gallup Road Contact: Mike Slattery (585-753-7734)

Gordon Road True & Level Scheduled start date:
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Scheduled end date:The repair of the shoulder area to start in mid August.

Percent complete: 1 %

Gordon Road: Over Salmon Creek Tributary to Between Sweden Walker Road and Gallup Road Contact: Rob Kozarits (585-753-7747)

Gordon Road Culvert Replacement Replace Culvert S.I.N. 17-223-113 Scheduled start date:

Scheduled end date:Gordon Rd will be closed to through traffic between Gallup and Sweden Walker until mid-September 2009

Percent complete: 20 %

Follow Posted Detour

Webster
Gravel Road: Ridge Road (Rt 404) to Klem Road Contact: Jim Gagnier (585-753-7732)

Gravel Road Surface Treat Scheduled start date: 05/10/2009

Scheduled end date: 08/21/2009Hot asphalt patching complete, surface treat scheduled for week of August 10.

Percent complete: 30 %

Lake Road: Webster Road (Rt 250) to County Line Road Contact: Jim Gagnier (585-753-7732)

Lake Road Surface Treat Scheduled start date: 05/10/2009

Scheduled end date: 08/21/2009Asphalt prep complete, surface treat scheduled for week of August 10.

Percent complete: 5 %

Monroe Wayne County Line Road: State Road to Ridge Road (Rt 404) Contact: Jim Gagnier (585-753-7732)

Monroe Wayne County Line Road Prep for 2010 Surface Treat Scheduled start date: 03/15/2009

Scheduled end date: 08/08/2009Grader patching 90% complete

Percent complete: 85 %

Phillips Road: Ridge Road (Rt 404) to Schlegel Road Contact: Rob Kozarits (585-753-7747)

Phillips Road Mill & Resurface Scheduled start date:

Scheduled end date:ARRA Milling and Paving to take place starting Summer 2010

Percent complete:  %

State Road: Webster Road (Rt 250) to Salt Road Contact: Jim Gagnier (585-753-7732)

State Road Surface Treat Scheduled start date: 07/14/2009

Scheduled end date: 08/21/2009Surface Treat scheduled for week of August 10.

Percent complete: 5 %

Whiting Road: Klem Road to Lake Road Contact: Jim Gagnier (585-753-7732)

Whiting Road Prep for 2010 Surface Treat Scheduled start date: 05/10/2009

Scheduled end date: 08/08/2009Asphalt grader work 90% complete

Percent complete: 85 %

Wheatland
Belcoda Road: Scottsville Mumford Road (Rt 383) to Winslow Road Contact: Mike Slattery (585-753-7734)

Belcoda Road Surface Treat Scheduled start date:

Scheduled end date: Job is complete.

Percent complete: 100 %

Flint Hill Road: County Line to George Street Contact: Mike Slattery (585-753-7734)

Flint Hill Road Surface Treat Scheduled start date: 07/30/2009

Scheduled end date: 09/01/2009Minor shoulder work to be completed and stripping needed.

Percent complete: 95 %
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North Road: Union Street to Scottsville Chili Road (Rt 386) Contact: Mike Slattery (585-753-7734)

North Road Resurface Scheduled start date:

Scheduled end date:No work has been perfomed at this time.

Percent complete:  %

North Road: Wheatland Center Road to Union Street Contact: Mike Slattery (585-753-7734)

North Road Prep for 2010 Resurface Scheduled start date:

Scheduled end date:No work has been performed at this time.

Percent complete:  %

North Road: Belcoda Road to Wheatland Center Road Contact: Mike Slattery (585-753-7734)

North Road Prep for 2010 Resurface Scheduled start date:

Scheduled end date:No work perfomed at this time.

Percent complete:  %
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